
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/04/2016

ESTIMATE SUMMARY 12:32:09

CONTID: C19908R        ESTIMATE NO: 0004 PROG 2005

PCN: 19908R-BID   COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 172/151 SIGNALIZATION PERCENT TIME:

PROJECT NO: FSA 172A-019                  

SH 172/151 SIGNALIZATION

NAME OF ROAD:  

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

TECHNOLOGY CONSTRUCTORS, INC. PAY PERIOD ENDING

5636 KENDALL COURT, UNIT A DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ARVADA CO 80002-2730(303)431-2961 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 845,782.70 PARTICIPATING $ $ 25,130.46

AWARD PROJECT AMT: 742,036.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.48

FIXED COMPLETION DATE

FIXED COMPLETION DATE

91.13%

75,026.91

25,130.46

25,130.46

25,130.46

$

$

$

$

770,755.79

0.00

770,755.79

0.00

770,755.79

-11,130.54

0.00

759,625.25

0.00

AMOUNT DUE 759,625.25 25,130.46

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 25,130.46

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

65.0 TIME ALLOW: 5/25/2016 ??:??:??

ORIG TIME ALLOW: 5/25/2016 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/21/2016

03/21/2016

05/24/2016

05/24/2016

10/16/2016

11/19/2015

12/03/2015

12/15/2015

03/21/2016
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PCN: 19908R-BID   ESTIMATE RUN 11/04/2016

PROJECT: FSA 172A-019                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:32:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Tree Stump 4.000

0.000

202-00012  
 

2,000.004.000

0.00

4.000

EACH

500.00000

0010 *Removal of Sidewalk 224.800

0.000

202-00200  
 

6,519.20224.800

0.00

224.800

SY  

29.00000

0015 *Removal of Curb and Gutter 401.600

0.000

202-00203  
 

7,228.80401.600

0.00

401.600

LF  

18.00000

0020 *Removal of Concrete Pavement 141.400

0.000

202-00210  
 

5,938.80141.400

0.00

141.400

SY  

42.00000

0025 *Removal of Asphalt Mat 387.300

0.000

202-00220  
 

10,844.40387.300

0.00

387.300

SY  

28.00000

0030 *Removal of Pavement Marking 367.000

0.000

202-00250  
 

2,202.00367.000

0.00

367.000

SF  

6.00000

0035 Removal of Ground Sign 7.000

0.000

202-00810  
 

875.007.000

0.00

7.000

EACH

125.00000

0040 *Unclassified Excavation (Complete In Place) 183.000

0.000

203-00010  
 

22,875.00183.000

0.00

183.000

CY  

125.00000

0045 Potholing 13.000

0.000

203-01597  
 

3,250.0013.000

0.00

13.000

HOUR

250.00000

0050 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

45.00000

0055 Concrete Washout Structure 1.000

0.000

208-00045  
 

845.001.000

0.00

1.000

EACH

845.00000
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PCN: 19908R-BID   ESTIMATE RUN 11/04/2016

PROJECT: FSA 172A-019                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:32:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Storm Drain Inlet Protection (Type 1) 45.000

0.000

208-00051  
 

315.0045.000

0.00

45.000

LF  

7.00000

0065 Removal and Disposal of Sediment (Labor) 20.000

0.000

208-00103  
 

1,100.0020.000

0.00

20.000

HOUR

55.00000

0070 Removal and Disposal of Sediment (Equipment) 20.000

0.000

208-00105  
 

2,780.0020.000

0.00

20.000

HOUR

139.00000

0075 Sweeping (Sediment Removal) 20.000

0.000

208-00106  
 

2,000.0020.000

0.00

20.000

HOUR

100.00000

0080 Erosion Control Supervisor 36.000

0.000

208-00206  
 

4,464.0036.000

0.00

36.000

DAY 

124.00000

0085 Reset Structure 1.000

0.000

210-00001  
 

600.001.000

0.00

1.000

EACH

600.00000

0090 Reset Monument (Type 3A) 1.000

0.000

210-00065  
 

230.001.000

0.00

1.000

EACH

230.00000

0095 Reset Ground Sign 1.000

0.000

210-00810  
 

375.001.000

0.00

1.000

EACH

375.00000

0100 Reset Pull Box 1.000

0.000

210-00827  
 

989.001.000

0.00

1.000

EACH

989.00000

0105 Adjust Water Meter 4.000

0.000

210-04060  
 

2,400.004.000

0.00

4.000

EACH

600.00000

0110 Dewatering 1.000

0.000

211-03005  
 

4,416.001.000

0.00

1.000

L S 

4,416.00000
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PCN: 19908R-BID   ESTIMATE RUN 11/04/2016

PROJECT: FSA 172A-019                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:32:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

3,100.001.000

0.00

1.000

L S 

3,100.00000

0120 *Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

0.000

HOUR

121.00000

0125 *Health and Safety Officer 64.500

0.000

250-00110  
 

14,190.0064.500

0.00

64.500

HOUR

220.00000

0130 *Material Sampling and Delivery 6.000

0.000

250-00120  
 

504.006.000

0.00

6.000

EACH

84.00000

0135 Material Handling (Stockpile) 9.000

0.000

250-00200  
 

990.009.000

0.00

9.000

CY  

110.00000

0140 *Solid Waste Disposal 9.000

0.000

250-00210  
 

1,035.009.000

0.00

9.000

CY  

115.00000

0145 *Hazardous Waste Disposal 0.000

0.000

250-00220  
 

0.000.000

0.00

0.000

CY  

115.00000

0150 Aggregate Base Course (Class 6) 272.480

0.000

304-06000  
 

17,166.24272.480

0.00

272.480

TON 

63.00000

0155 Hot Mix Asphalt (Patching) (Asphalt) 24.160

0.000

403-00720  
 

6,281.6024.160

0.00

24.160

TON 

260.00000

0160 *Concrete Pavement (8 Inch) 312.000

0.000

412-00800  
 

31,824.00312.000

0.00

312.000

SY  

102.00000

0165 *Concrete Pavement (10 Inch) 61.000

0.000

412-01000  
 

9,150.0061.000

0.00

61.000

SY  

150.00000
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PCN: 19908R-BID   ESTIMATE RUN 11/04/2016

PROJECT: FSA 172A-019                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:32:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Drilled Caisson (24 Inch) 12.000

0.000

503-00024  
 

5,940.0012.000

0.00

12.000

LF  

495.00000

0175 *Drilled Caisson (36 Inch) 32.000

0.000

503-00036  
 

18,240.0032.000

0.00

32.000

LF  

570.00000

0180 Concrete Sidewalk 300.800

0.000

608-00000  
 

21,056.00300.800

0.00

300.800

SY  

70.00000

0185 Concrete Curb Ramp 99.800

0.000

608-00010  
 

17,964.0099.800

0.00

99.800

SY  

180.00000

0190 Curb Type 2 (Section B) 187.000

0.000

609-20010  
 

7,293.00187.000

0.00

187.000

LF  

39.00000

0195 Curb and Gutter Type 2 (Section II-B) 558.000

0.000

609-21020  
 

16,182.00558.000

0.00

558.000

LF  

29.00000

0200 Median Cover Material (6 Inch Patterned Concrete) 63.000

0.000

610-00026  
 

1,449.0063.000

0.00

63.000

SF  

23.00000

0205 *1 Inch Electrical Conduit 71.000

0.000

613-00100  
 

1,065.0071.000

0.00

71.000

LF  

15.00000

0210 *2 Inch Electrical Conduit 395.500

0.000

613-00200  
 

9,096.50395.500

0.00

395.500

LF  

23.00000

0215 *Pull Box (24"x36"x24") 1.000

0.000

613-07023  
 

2,640.001.000

0.00

1.000

EACH

2,640.00000

0220 *Pull Box (18"x30"x18") Deep 5.000

0.000

613-07060  
 

9,200.005.000

0.00

5.000

EACH

1,840.00000
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PCN: 19908R-BID   ESTIMATE RUN 11/04/2016

PROJECT: FSA 172A-019                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:32:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Wiring 1.000

0.000

613-10000  
 

34,260.001.000

0.00

1.000

L S 

34,260.00000

0230 *Luminaire (Install Only) (LED)(8500 Lumens) 3.000

0.000

613-20200  
 

456.003.000

0.00

3.000

EACH

152.00000

0235 *Light Standard Aluminum (40 Foot) 1.000

0.000

613-30400  
 

4,945.001.000

0.00

1.000

EACH

4,945.00000

0240 *Light Standard Foundation 1.000

0.000

613-40010  
 

1,950.001.000

0.00

1.000

EACH

1,950.00000

0245 Sign Panel (Class I) 123.000

0.000

614-00011  
 

3,567.00123.000

0.00

123.000

SF  

29.00000

0250 Sign Panel (Class II) 9.000

0.000

614-00012  
 

315.009.000

0.00

9.000

SF  

35.00000

0255 Steel Sign Support (2-Inch Round)(Post & Socket) 23.000

0.000

614-01502  
 

667.0023.000

0.00

23.000

LF  

29.00000

0260 *Pedestrian Signal Face (16) (Countdown) 8.000

0.000

614-70150  
 

4,288.008.000

0.00

8.000

EACH

536.00000

0265 *Traffic Signal Face (12-12-12) 6.000

0.000

614-70336  
 

4,896.006.000

0.00

6.000

EACH

816.00000

0270 *Traffic Signal Face (12-12-12-12) 4.000

0.000

614-70448  
 

4,400.004.000

0.00

4.000

EACH

1,100.00000

0275 *Pedestrian Push Button 8.000

0.000

614-72860  
 

13,760.008.000

0.00

8.000

EACH

1,720.00000
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PCN: 19908R-BID   ESTIMATE RUN 11/04/2016

PROJECT: FSA 172A-019                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:32:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Pedestrian Push Button Post Assembly (Accessible) 7.000

0.000

614-72863  
 

5,712.007.000

0.00

7.000

EACH

816.00000

0285 *Fire Preemption Unit and Timer 2.000

0.000

614-72866  
 

9,890.002.000

0.00

2.000

EACH

4,945.00000

0290 *Traffic Signal Vehicle Detector (Special) 3.000

0.000

614-72885  
 

30,360.003.000

0.00

3.000

EACH

10,120.00000

0295 *Traffic Signal-Light Pole Steel (1 Mast Arm) (Install 
Only) (1-30 Foot Mast Arm)

1.000

0.000

614-81011  
 

3,910.001.000

0.00

1.000

EACH

3,910.00000

0300 *Traffic Signal-Light Pole Steel (2 Mast Arm) (Install 
0nly) 

1.000

0.000

614-81012  
 

5,428.001.000

0.00

1.000

EACH

5,428.00000

0305 *Traffic Signal Pedestal Pole Steel (Install Only) 1.000

0.000

614-84450  
 

1,288.001.000

0.00

1.000

EACH

1,288.00000

0310 *Telemetry (Field) 1.000

0.000

614-86105  
 

5,100.001.000

0.00

1.000

EACH

5,100.00000

0315 *Controller (Type 170E-HC11) 1.000

0.000

614-86246  
 

35,371.001.000

0.00

1.000

EACH

35,371.00000

0320 Construction Surveying 1.000

0.000

625-00000  
 

13,350.001.000

0.00

1.000

L S 

13,350.00000

0325 *Mobilization 1.000

0.000

626-00000  
 

160,000.001.000

0.00

1.000

L S 

160,000.00000

0330 *Public Information Services 1.000

0.000

626-01000  
 

8,500.001.000

0.00

1.000

L S 

8,500.00000
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PCN: 19908R-BID   ESTIMATE RUN 11/04/2016

PROJECT: FSA 172A-019                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:32:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 754.000

0.000

627-01010  
 

19,604.00754.000

0.00

754.000

SF  

26.00000

0340 *Methyl Methacrylate Pavement Marking (Word 
Symbol)(Inlaid) 

747.000

0.000

627-40012  
 

21,663.00747.000

0.00

747.000

SF  

29.00000

0345 *Methyl Methacrylate Pavement Marking (X Walk Stop 
line)(Inl 

782.000

0.000

627-40013  
 

22,678.00782.000

0.00

782.000

SF  

29.00000

0350 *Flagging 777.000

0.000

630-00000  
 

9,324.00777.000

0.00

777.000

HOUR

12.00000

0355 *Traffic Control Inspection 27.000

0.000

630-00007  
 

2,430.0027.000

0.00

27.000

DAY 

90.00000

0360 *Traffic Control Management 35.000

0.000

630-00012  
 

11,550.0035.000

0.00

35.000

DAY 

330.00000

0365 *Barricade (Type 3 M-A) (Temporary) 4.000

0.000

630-80335  
 

348.004.000

0.00

4.000

EACH

87.00000

0370 *Construction Traffic Sign (Panel Size A) 45.000

0.000

630-80341  
 

1,485.0045.000

0.00

45.000

EACH

33.00000

0375 *Construction Traffic Sign (Panel Size B) 15.000

0.000

630-80342  
 

555.0015.000

0.00

15.000

EACH

37.00000

0380 *Drum Channelizing Device 48.000

0.000

630-80360  
 

1,680.0048.000

0.00

48.000

EACH

35.00000

0385 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

46.00000
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PCN: 19908R-BID   ESTIMATE RUN 11/04/2016

PROJECT: FSA 172A-019                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:32:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Traffic Cone 40.000

0.000

630-80380  
 

240.0040.000

0.00

40.000

EACH

6.00000

0395 *Stackable Vertical Panels 52.000

0.000

630-80393  
 

1,820.0052.000

0.00

52.000

EACH

35.00000

0400 *Mobile Attenuator 8.000

0.000

630-85041  
 

2,288.008.000

0.00

8.000

DAY 

286.00000

0405 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0410 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0415 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

0.000

F A 

1.00000

0420 F/A Fuel Cost Adjustment -223.460

-26.910

700-70016  
 

-250.37-250.370

-26.91

-223.460

F A 

1.00000

0425 F/A Indian Lands Tax (TERO) 0.000

14,689.880

700-70034  
 

14,689.8814,689.880

14,689.88

14,689.880

F A 

1.00000

0430 F/A Electric Service 5,872.250

0.000

700-70190  
 

5,872.255,872.250

0.00

5,872.250

F A 

1.00000

0435 F/A Environmental Health & Safety Management 0.000

301.950

700-70589  
 

301.95301.950

301.95

301.950

F A 

1.00000

0455 Const Traf Sign (Spec) Add Construction Sign (Special) 0.000

36.000

630-80344  
 

648.0036.000

648.00

36.000

SF  

18.00000
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PCN: 19908R-BID   ESTIMATE RUN 11/04/2016

PROJECT: FSA 172A-019                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:32:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0460 Const Surveying (Hour) 0.000

68.000

625-00001  
 

10,200.0068.000

10,200.00

68.000

HOUR

150.00000

0470 Added Item (Dollar)/ Item 608 Sidewalk and Curb and 
Gutter Price Reductions

0.000

-682.460

900-00006  
 

-682.46-682.460

-682.46

-682.460

DOL 

1.00000

CAT 755,470.7925,130.46830,497.70CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0440 Field Office (Class 2) 1.000

0.000

620-00002  
 

6,840.001.000

0.00

1.000

EACH

6,840.00000

0445 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

7,320.001.000

0.00

1.000

EACH

7,320.00000

0450 Sanitary Facility 1.000

0.000

620-00020  
 

1,125.001.000

0.00

1.000

EACH

1,125.00000

CAT 15,285.000.0015,285.00CURRENT AMT0400 $ $ $

$ 770,755.7925,130.46$845,782.70$CURRENT AMTPROJECT TOTAL


